BEEKMANTOWN CENTRAL SCHOOL DISTRICT
AUGUST 21, 2019 SCHOOL COMMUNITY UPDATE:

VOTER-APPROVED CAPITAL PROJECT WORK
The capital construction work has been underway by the five prime contractors during these first
thirty‐nine work days of this summer recess at both Beekmantown Central School District campuses.
Some of that capital work has been completed in keeping with the planned timetable for that capital
work. Some of that capital work has been taking more time than had been forecasted.
This community update offers a capsule summary of what’s scheduled to be ready to use the first day
of school for students September 5th, and what’s scheduled to be completed later during fall 2019.

Classrooms and Hallways: Classrooms and hallways are slated to be ready for student and teacher
use on the first day of classes.


The hallways near the new large group instruction room at the middle school and the
cafeteria at Beekmantown Elementary School will be ready for use the first day of classes, yet
will have some finish work to be completed during second shift, September 2019. Some
classrooms that were slated to have new interior doors and doorways will have those new
doors installed prior to the start of classes.



Other classrooms that were slated to have new interior doors and doorways will have
temporary doors installed in their new doorways, in the event the new doors for those
doorways had not arrived in time for installation prior to the start of school.
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Infrastructure Upgrades: Upgrades to water service infrastructure, electrical distribution service
infrastructure and other such infrastructure upgrades are slated to be in place for the start of classes.

Large Group Instruction Room [LGI] at the Middle School: The LGI construction (above) has been
proceeding well, yet at a slower pace than had been forecasted spring 2019. Construction of the LGI
will continue September, October and November.
New Pedestrian Entrance & New Cafeteria at Beekmantown Elementary School: Construction
of the new, expanded main pedestrian entrance ‐ and the new cafeteria space ‐ is also taking more
time to complete than originally scheduled. Both of those newly re‐constructed spaces are now
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scheduled to be ready for student and staff use at some point during September 2019, after the new
school year begins.
Pictured below is a progress snapshot of the new pedestrian entrance at Beekmantown Elementary
School, captured earlier this morning at that construction site.

Athletic Field Upgrades: Many elements of the athletic field upgrades have been under
construction since early spring 2019, such as the expanded and improved storm water drainage
systems and the five new pickle ball/tennis courts. However, the specialized construction firm that
will install the synthetic turf field was unable to perform that work earlier this month, when it was
originally slated to start that work. That installation work is now scheduled to be completed during
October, not September. Fencing for the new courts is being installed this week (below).
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Good Work Performed, Good Work Remains: Overall, the school district has been pleased that
the capital project work crews have done good work so far. Some of that work was completed on
schedule, some required additional time, and some of that work is still underway. Detailed below are
three examples of work that’s required more time than originally slated for the summer 2019
construction timetable:
1. Asbestos abatement work identified during summer 2019 at some construction job sites,
such as a crawl space, that required attention prior to moving ahead with some elements of
summer 2019 capital project work.
2. Additional demolition work beyond what was originally anticipated as necessary for summer
2019.
3. Masonry Work: Some masonry work has been completed, yet some masonry work remains to
be completed, partly because masonry work began later this summer than had been originally
scheduled.

GOOD WORK REMAINS TO BE DONE
Some good work remains to be done, to complete the scope of capital project work that was
authorized by the school board for this calendar year. The large majority of unfinished capital project
work performed after the start of classes September 5th within school facilities will be done during
second shift, after student dismissal. That is to minimize disruptions to learning and teaching during
the important first weeks of the fall semester.

INTENT OF THIS SUMMARY UPDATE
This summary update is intended to provide timely updated information to parents, guardians,
students, employees, volunteers and other school community members.
Thank you!
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