BEEKMANTOWN CENTRAL SCHOOL DISTRICT

SPRING 2019 CONSTRUCTION REPORT #20
OF TUESDAY, MAY 28, 2019 AT 9:34 AM
Prime Contractor

Capsule Summary of Work Performed Last Week

Site construction contractor J.
E. Sheehan

Extensive work continued last week on installation of field drainage struc‐
tures, removal of old drainage pipes from the field areas associated with the
former all‐weather track, plus grading and compacting of high‐quality fill.
Prepared for what’s expected to be this week’s placement of cement that will
serve as the foundation walls of the future LGI space. Also launched some
pre‐construction preparation of one of the Beekmantown Elementary School
rooms that will be reconstructed as cafeteria space this summer.
Continued electrical work at the main campus.

General Construction Bast
Hatfield

Weydman Electric

PREPARING FOR THE FOUNDATION

Bast‐Hatfield started moving into place the forms (barriers) that will be assembled in precise locations to hold
the cement that will be placed next week within those forms, as part of creating the foundation walls for the
LGI space.
Featured above, as seen from the 2nd floor, are some of those forms, not yet inter‐connected.
Multiple types of fasteners are used to inter‐connect those forms into a unified, very strong, stable assembly.
Placement of cement into the forms is likely to take place starting this week.
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BRINGING THE FORMS TO THE RIGHT
PLACE ON THE LGI JOB SITE

Pictured above last week are members of the Bast Hatfield crew placing the form sections into the area of the
job site where those forms will assembled together in the days ahead. Picture below is a closer view of those
forms, resting along the rebar of what will become the southern LGI space foundation wall.
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DRAINAGE SYSTEM WORK
SITE WORK CONTINUES FOCUS ON DRAINAGE SYSTEMS

Picture above from last week are members of site contractor JE Sheehan engaged with construction of the ex‐
tensive drainage systems associated with the field areas. Pictured below is an image from the 3 PM until 4:15
PM site construction‐related meeting last week, when Tetra Tech engineer Tom Farlow (standing, below) en‐
gaged with representatives of site contractor JE Sheehan and electrical contractor Weydman Electric. Also par‐
ticipating with that meeting was UW Marx site supervisor Wayne Hudson. Focus: drainage systems and relat‐
ed site construction matters, such as electrical conduits.

Engineer Tom Farlow

UW Marx Site Supervisor
Wayne Hudson
Contractor Representatives
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RETAINING WALL UPDATE
BACKFILL UNDERWAY WITH RETAINING WALL

Captured above and below are snapshots of workers in the process of backfilling the retaining wall last week.
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WEEKLY PROGRESS
MEETINGS
SYNCHRONIZING COLLECTIVE EFFORTS ON SITE

Pictured above is a snapshot from last week’s job progress meeting. Each week, there’s a mid‐morning pro‐
gress meeting that engages our construction management firm, UW Marx, with our architectural and engi‐
neering firm, school district representatives for that particular week’s topics, along with representatives from
each prime contractor. The pace of the meeting is brisk, and agenda items are to the point.

100 DAYS
THE 100 DAYS TO AUGUST 31ST WILL PROCEED QUICKLY
The pace of construction work continues to yield progress each week. There is much good work ahead for the
one hundred days remaining between last Thursday and August 31, 2019 that is the deadline for substantial
completion of new and renovated spaces on the main campus. Our construction management firm, UW Marx,
will be engaging continuously with prime contractors to keep that date the focus of engagement throughout
the weeks ahead. That is the end of this construction report. Thanks!
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