Weekly Construction Status Update

Center Line Public Schools

Bid Package 18-3

Peck Elementary
&
Early Childhood Center

June 28, 2019
Topsoil has been removed and the building corners have been located and laid out.
Pan scrapers, dozers and a sheep's foot roller are used to build up the building pad.
One of the pan scrapers and dozers at work.
Progress Overview

Top center scraping up clay material out of the future water detention system.

Fill material graded into the building pad to be rolled and compacted in photos below.
Two Week Look Ahead

- The building pad will be built up and shaped.
- Concrete foundations are rescheduled to begin 7/8. Foundation work will continue through July.
- Masonry bearing walls are scheduled to begin the week of 7/15.