Weekly Construction Status Update

Center Line Public Schools

Bid Package 18-3

Peck Elementary
&
Early Childhood Center

December 30, 2019
Masons are working on the east exterior wall in area B ‘the office area’. Completion is expected this week.
Progress Overview

Interior masonry work has started in area F at the classroom entrances.

12/30/19
Iron workers are setting the main beam in the media center.
The roofing is now completed over the upper elementary wing, the receiving area and mechanical / electrical rooms. The roof system is installed over the tectum decking on the gym.
Two Week Look Ahead

- Masonry bearing walls will be completed this week.
- Metal roof decking will be completed over area C classrooms early next week. Metal deck will be installed over the media center the week of 1/6/20. Steel joists and decking over the office area will be completed the week of 1/13/20.
- Roofing over the multipurpose room will be started this week.
- Subgrade for the concrete floors is being dried out and concrete floor prep will resume.