Center Line Public Schools
Bid Package 18-3
Peck Elementary
&
Early Childhood Center

February 14, 2020
Progress Overview

Completed brick work around the mechanical & electrical rooms
Metal stud framing in a toilet room in the upper elementary.
Concrete floors are poured in the classroom corridors and all classroom floors are poured.
Metal stud partitions are being built in the upper elementary. Drywall and sound insulation is installed at the upper part of the walls to the roof deck.
Soffits over classroom entrances in the upper elementary wing are framed. Overhead mechanical pipe has been tested and insulated.
- Concrete floor prep and placement will continue in the Media Center, Multipurpose room and Gym.
- Masons are laying up block walls in area C, completion is expected by 2/21.
- Brickwork will continue.
- Metal stud framing will be completing in the upper elementary this week and will start up in the lower elementary.
- Overhead mechanical pipe and duct work is ongoing throughout the building.
- In wall plumbing and electrical are being installed in the metal stud partitions.
- Drywall installation will begin next week.
- Ceramic tile in area F toilet rooms is being scheduled the end of February.