Weekly Construction Status Update

Center Line Public Schools

Bid Package 18-3
Peck Elementary & Early Childhood Center

January 17, 2020
East elevation of the building.
North exterior elevation of the Media center.
Looking south over the office area roof at one of the clerestories in the lobby.
The roofing is now completed over the lower elementary wing (area C). Roofing is ready to start over the Media Center, Early Childhood Classrooms and Main Office area.
The main electrical switch gear is set in place.
Interior masonry partitions are going up.
Two Week Look Ahead

- Roofing will be completing the early part of the week of 1/27/2020 with the exception of the kitchen.
- Floor slab preparation will continue in area C and A. Subgrades are being dewatered and dried out for the placement of the sand base. We are trying to schedule concrete placement in area C by the end of next week.
- Metal stud partitions are being scheduled to start in area F next week.
- Masons are scheduled to complete the exterior walls for the kitchen by 1/27/2020 for steel to start.
- Exterior brickwork will be getting underway again.
- Overhead mechanical and electrical installations will continue in area F.
- Roof drain conductors are being installed as roofing is completed.