Weekly Construction Status Update

Center Line Public Schools

Bid Package 18-3

Peck Elementary

&

Early Childhood Center

September 13, 2019
Plumbers are installing the underground sanitary pipe for the group toilet rooms in the upper elementary.
Corridor wall in Early Childhood Wing
The 8” gate valve and live water tap was completed this week. The new watermain will connect to the gate valve.
Weather conditions are not always on our side.
Two Week Look Ahead

- Water main pipe installation will continue through the week of 9/16.
- Area A masonry bearing walls are expected to be completed 9/20 and masons will move to area C.
- Plumbers will continue installing the branch pipe in classroom toilet rooms in all areas.
- Sand placement for floor slabs has been delayed due to heavy rain this week. Work will begin on Monday 9/16.
- Underground conduit installation will begin in area F the week of 9/16 following sand placement.
- Concrete floor placement in the upper elementary is scheduled the week of 9/23.
- DTE is expected to install two new poles for the electrical service this week.

9/13/19