Weekly Construction Status Update

Center Line Public Schools

Bid Package 18-3

Peck Elementary

&

Early Childhood Center

October 11, 2019
8’ Drainpipe for the detention system is being installed.
The concrete floor in the west side of the upper elementary is poured.
Electricians are installing underground conduits and prepping for electrical panels in the electrical room.
The sand base in the early childhood classrooms has been placed and electricians have begun installing the underground conduits.
Steel joists are erected over the corridor in the early childhood classroom wing.
Two Week Look Ahead

- Site storm water pipe installation will continue through next week. The detention system will be completed 10/17.
- Masons will continue working in the media center area and gym exterior walls.
- Steel joists will be set over the classroom areas and the multi purpose room.
- Concrete placement for floor slabs in the east section of the upper elementary and in the early childhood classrooms will be placed this week.
- The concrete floor in the mechanical and electrical rooms are scheduled to be poured the week of 10/14.