BEEKMANTOWN CENTRAL SCHOOL DISTRICT
CAPITAL CONSTRUCTION REPORT #27
OF MONDAY, AUGUST 12, 2019 AT 9:36 AM
Prime Contractor

Capsule Summary of Work Performed Last Week

Site construction contractor J.
E. Sheehan
General Construction Bast
Hatfield
Weydman Electric
L.H. LaPlante ‐ Mechanical
K&L Heating and Plumbing

Field drainage system work, compacting, fine grading and leveling of material,
fencing, trenching, paving at the pickle ball/tennis courts area.
Masonry work, metal stud framing work, structural steel work, demolition
work and associated other general construction work.
Continued electrical work at various job sites.
Continued work, installing various HVAC lines and roof top units.
Plumbing work at various job sites.

MOBILE CRANE PLACES RTU AT BES

Pictured (above) last Friday at the east side of Beekmantown Elementary School (BES) is a new roof top unit
(RTU), that will provide heating & ventilation throughout that area of BES. That unit was lowered onto the roof
by a mobile crane. The area pictured above is also the job site for what will soon be the BES cafeteria.
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CONSTRUCTION
SCHEDULE UPDATE
The capital construction work that’s been underway this summer at both campuses at Beekmantown Central
School District continues to move forward in solid fashion. Some of that capital work has been completed in
keeping with the planned timetable for that capital work. Some of that capital work has been taking more
time than had been forecasted. Examples:
Steel Erection: The structural steel erection work is proceeding well, yet segments of that work have required
additional time than originally forecasted. Some of that additional time has been due to conditions discovered
during summer 2019 demolition work that was performed in advance of steel erection. Once addressed, the
structural steel erection work resumed.
Discoveries: Some project work is taking more time to complete than originally scheduled. From time to time
this summer, additional time has been needed to address conditions discovered while the project work was
underway. A few mid‐summer 2019 examples: asbestos abatement work required at particular locations,
such as a crawl space, that required attention prior to completing some elements of capital project work; ad‐
ditional demolition work beyond what was originally anticipated as necessary for summer 2019; and removal
of very large stones discovered during excavation work associated with the renovated athletic fields.
Masonry Work: Some masonry work has already been accomplished, yet some masonry work remains to be
completed, partly because masonry work began later during summer than had been scheduled.

SUMMARY UPDATE LATER THIS MONTH
It’s anticipated some elements of the capital project work will be completed after the new school year begins.
A summary update of such work will be generated and made available later this month, after tracking capital
work progress closely between now and the week of August 20th. That summary update will then be generat‐
ed and made available to parents, guardians, students, employees and other school community members.
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ELEMENTARY SCHOOL CAFETERIA – BUSY JOB SITE

The BES cafeteria job site was among several busy capital project job sites last week. Multiple trades and
prime contractors were performing priority work simultaneously (above).
Steel erection work continued at the BES main pedestrian entrance last week (below).
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MASONRY WORK UNDERWAY

Masonry work at the BES cafeteria job site last week focused on the west wall that’s parallel to the main hall‐
way (above).

Another of several job sites for masonry work last week was the exterior wall of the BES music room that’s be‐
ing re‐constructed (below) with some of the music room’s window wall converted to masonry, as part of the
expanded and updated BES main pedestrian entrance featuring passive security features.
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Frequently evident at the masonry work areas last week was cutting of blocks (above, last week at the BES
cafeteria job site) and adding a course of cement blocks on top of the course that had been completed several
minutes prior (below, mid‐week last week at the LGI job site).
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ELECTRICAL WORK LAST WEEK
Electricians continued their array of capital project work last week. Pictured below is an electrician in the early
stages of installing electrical junction boxes at the LGI job site. And further below is an electrician installing
electrical conduit at the retaining wall of the athletic fields area currently undergoing re‐construction.

This BCSD report from A. Paul Scott, published Monday, August 12, 2019 at 9:36 AM

Page 6 of 9

MECHANICAL CONSTRUCTION WORK UNDERWAY

Much of the mechanical construction work associated with this voter‐approved capital project is performed
above roofs, above ceilings, within closed spaces, below floors and/or behind walls. However, some mechani‐
cal work was observed last week in a high school hallway (above). Other mechanical work included the RTU
placement featured on the cover page of this report, and the freezer unit installation for the school district’s
food services department (below).

This BCSD report from A. Paul Scott, published Monday, August 12, 2019 at 9:36 AM

Page 7 of 9

ATHLETIC FIELD RE-CONSTRUCTION WORK LAST WEEK

Fine grading of what will soon be the re‐constructed track continued last week while paving of the combined
pickle ball/tennis courts was underway (both featured in the snapshot above). Last week was another brisk
week of site construction on the athletic fields being re‐constructed. Captured early last week were close‐ups
of the compacting, moving of material and leveling of that material (two pictures below).
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PRECISION LEVELING AHEAD FOR THE FIELD
By the later part of last week’s work, the focus on the feature field re‐construction was the precision leveling
that is required as a prerequisite for installation of artificial turf that will occur beginning some point in the
weeks ahead. Captured below is the operator of the bulldozer, engaged with the slow and steady precision
leveling that’s then followed‐up by hand raking of the final course of finely‐ground stone material.

SPARKS FLY WITH WELDING WORK
Some aspects of the capital project
work performed last week were char‐
acterized by team efforts engaging
three, four or five member work
crews. Other aspects of the work, such
as the welding work within the BES
cafeteria job site (right) were per‐
formed by one individual. It was a pro‐
ductive week, and yet, much good work remains to be done in the weeks ahead, in advance of the first day of
classes for students on Thursday, September 5, 2019. Thank you!
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