Weekly Construction Status Update

Center Line Public Schools
Bid Package 18-3
Peck Elementary
&
Early Childhood Center

December 9, 2019
Iron workers are bracing the steel joists to the masonry walls in the north east classroom wing.
The underground electrical conduits are installed in the main electrical room. The concrete floor placement is being scheduled.
Sheet metal ductwork is positioned over the classroom unit vent locations and will be connected to each unit for air distribution in each classroom.
The roofing is completed in the upper elementary (area F) and roof conductors have been installed to carry the rain water away from the building.
Masonry walls are being constructed in the main office area. Completion is expected before the holidays.
Two Week Look Ahead

- Masonry bearing walls in area B are planned to be completed by 12/20.
- Concrete placement in the electrical, mechanical and receiving rooms is being planned for this week.
- Metal roof decking will be completed over area C classrooms, the multipurpose room and mechanical/electrical areas this week.
- Steel joists and decking will be erected over the media center and area A west classrooms the week of 12/12/19
- Roofing is planned to start over the multipurpose room when area C finishes up on Wednesday this week. Tectum decking over the gym is also ready to start up this week.