

Garvey School District

What's Next

After the passing of Measure GA?

Facilities & Technology

Improvement

Action Plan

Garvey School District

What's Next?

1) Bond Requirements

**2) Needs Assessment, Prioritization,
& Budget Development**

3) Implementation & Monitoring

What's Next?


1) Bond Requirements

- **Bond Resolutions** (12/8/2016)
- **Citizens Bond Oversight Committee**
(March - April 2017)
- **Bond Sale** (February - April 2017)



What's Next?

2) Needs Assessment, Prioritization, & Budget Development

- **Quick Start High-Priority Facility Projects**
(Project List developed by District Staff
+ Priority 1 Projects completed by 8/15/2017)
 - **Facilities Master Plan**
(Long-Term Facilities Plan developed by Consultant by March 2017)
 - **District Facilities/Technology Priority List**
(Long-Term Facilities Priority List developed by Board by May 2017
based on FMP data and other district data on technology)
- 

What's Next?

3) Implementation & Monitoring

- **Implementation** (Responsible: Facility & Technology Directors)
 - Architectural Services
 - DSA Approval
 - Contractors
 - Project Management
- **Monitoring** (Responsible: Facility, Technology & Fiscal Directors)
 - Expenditure & Performance Reports to Board and Citizens
 - Bond Oversight Committee
 - Annual Written Report from Citizens Bond Oversight Committee to Board

