

Garvey School District

**Bond Facility Projects  
Recommended Priorities  
(September 2018)**

Projects/Site	Estimated Cost	Timeline		
		2018-19	Summer 2019	2019-2020 & Beyond
<b>DISTRICTWIDE PROJECTS</b>				
<b>SOLAR</b>				
Garvey Intermediate Temple Intermediate Sanchez	0		Summer 2019	
Bitely Dewey Emerson Hillcrest Monterey Vista Rice Willard District Office Williams Duff	0			Summer 2020 & Summer 2021
<b>MAKER SPACE (Building, Technology Equipment &amp; Furniture)</b>				
Dewey Hillcrest Rice	\$180,000/site	In progress		
Emerson Sanchez Willard	\$180,000/site			2019-2020
<b>SECURITY SYSTEM UPGRADES (Lockdown or Panic Button)</b>				
Garvey Intermediate Temple Intermediate	\$100,000/site	2018-19		
Other Sites	\$80,000/site		Summer 2019	

Garvey School District  
**Bond Facility Projects**  
**Recommended Priorities**  
(September 2018)

Projects/Site	Estimated Cost	Timeline		
		2018-19	Summer 2019	2019-2020 & Beyond
<b>SITE-SPECIFIC PROJECTS</b>				
<b>BITELY</b>				
New Parking Lot	\$70,000		Summer 2019	
Interior Paint	\$120,000			
New Wing of Classrooms (6-8 Classrooms)	\$2.5 million (+ State Match Modernization Grant: \$1.5 million)			Summer 2021
<b>DEWEY</b>				
Sprinkler Lines	\$50,000	Winter 2018		
Restroom Upgrades	\$50,000			
Re-slurry Front Lot	\$60,000			
<b>DUFF</b>				
Front Window	\$20,000	In Progress		
Electronic Marquee	\$45,000			
Kitchen Walls & Floor	\$100,000			
Primary Playground/DSA	\$80,000		Summer 2019	
Front Fence	\$50,000			
<b>EMERSON</b>				
Move & Demo Relo	\$50,000		Summer 2019	
New Parking Lot	\$100,000			
Roof Repair & HVAC Repair	\$250,000			Summer 2020
<b>HILLCREST</b>				
Roof Repair & HVAC Repair	\$250,000			Summer 2020
<b>MONTEREY VISTA</b>				
Parking Lot	\$100,000		Summer 2019	
Roof Repair & HVAC Repair	\$250,000			Summer 2020
<b>RICE</b>				
Fields/Sprinklers	\$50,000		Summer 2019	
<b>SANCHEZ</b>				
Front Drop Zone Design	\$25,000	In-Progress		
Beautification	\$50,000	Winter 2018		
<b>WILLARD</b>				
Roof Repair & HVAC Repair	\$250,000			Summer 2020