

**Corral Environmental Consulting Inc.**

Indoor Air Quality – Asbestos – Mold – Lead  
inescorral@att.net

P.O. Box 13996  
Odessa, TX 79762  
Office 432.362.5577  
Cell 432.638.4139

September 14, 2018

Wink-Loving ISD  
200 North Rosey Dodd Avenue  
Wink, Texas 79789

**Attn** Mr. Scotty Carman  
Superintendent

**Re** Asbestos Abatement/Demolition Schedule  
Old High School & Auditorium Buildings  
Consultant's 1839

Below is proposed preliminary schedule for the asbestos abatement at the above referenced projects:

Sept 13 & 20	Legal Advertisement
Oct 2, 2018	Contractor Pre-Bid Meeting @ 10:00pm.
Oct 9, 2018	Bids Due @ 2:00 pm.
Oct 16, 2018	Wink-Loving ISD School Board Meeting @ 6:00 pm.
Oct 27, 2018	Wink-Loving ISD to vacate facilities
Oct 29, 2018	Contractor to move-in on site

We estimate the asbestos abatement will take 6-8 week to complete. It is necessary that water and electrical power remains activated for the duration of the asbestos abatement projects. Please call if you have any questions.

Thank you,



Ines Corral, CIEC  
Certified Indoor Environmental Consultant  
Texas License 10-5373

