

Ridgeline High School

October 2019

Footings have been poured

Notice in the background all of the pipes sticking up - these are water and electrical underground.



The Tunnel

This tunnel creates a pathway under the school for utilities. This section of the tunnel will be under the commons.



The footings

Garco is working on forming and pouring footings so that we will be ready to install CMU block this month.



Rock Piles

All of the rock you see here was created on site and will be used for the construction of the new high school. We will not be importing rock for this project which is a large cost savings.



Horizon Middle School

October 2019

Fire Line

I know everyone
loves pictures of
pipes!



New hallway

The beams that you see here are forming the hallway and new classroom spaces on the second floor. This is on the east side of what was the commons area.



New Addition

This addition is on the south west corner of the school.

The bottom floor will be administrative area and the top floor is classroom space.



Drywall and Duct work

This picture shows that they are starting to install the drywall from the top down as well as installing the start of the duct work.




Riverbend

Addition

Construction Layout

Jackson Construction is working on the layout for construction. The layout here allows the students to still use the playground and the fields for recess during construction.



Other Projects

- HVAC
- Turf Fields

HVAC

- Broadway, Progress, Summit and University Elementary will be getting cooling systems installed this spring and summer
- TW Clark is the general contractor on this project
- The design will be complete this week and we will bid out any sub-contractor work in January
- Construction will be able to start in some areas this spring

Athletic Field Turf

- Field Turf is the company that has been selected to provide and install the turf
- We will be using Field Turf Vertex Prime which is a split filament and mono filament product
- We are working through the schedule for the civil work and installation which will begin this spring and be completed by August