

Progress Update

08/17/18

BOND 2017

Every Learner, Every School

NORTHVILLE PUBLIC SCHOOLS

AUCH
Over 100 Years of Building Trust



BOND 2017

Recently Completed: OVS



Exterior: Brick and limestone cleaning in progress. Parking lot and walkways installed.
Exterior brick wall and arch way fully restored. New playground is complete.

Under Way: OVS



Interior: Generator and transformer installed on pads. Electrical meter ready for power. Lighting being placed on ceiling grid on third floor. New stairs installed at southeast main entrance.

Under Way: OVS



Interior: Third floor and second floor corridors nearing completion. Third floor fully tiled. Second floor restrooms in progress. Frames and walls painted on third floor. Frame glass in progress.

What's Next at Old Village School

- Exterior entrance doors
- Wood doors
- Ceiling tile
- Casework
- Terrazzo restoration
- Flooring
- Mechanical (finishes)
- Electrical (finishes)
- Plumbing (finishes)
- Landscaping

Under Way: Main Street Sale

- The Board of Education on August 14, 2018 authorized district administration to enter into negotiations with **Old Village LLC** (Mike Miller and Greg Morad) for the sale of the Main Street property and facility.
- The purchase proposal includes:
 - A purchase price of no less than \$1.75 million.
 - Four single-family homes built on five lots.
 - Donation of land to NPS for outdoor green space buffer between the homes and Old Village School.

Under Way: Lighting Projects

- Ridge Wood (left and right)
- Meads Mill
- Northville High School
- Thornton Creek
- Silver Springs
- Winchester

Lighting projects completed or nearing completion.



Under Way: Paving Projects

- Ridge Wood parking lot and bus loop, and sidewalks. (top)
- Hillside parking lot and drive.
- Cooke parking lots, sidewalks, and plateau. (bottom)

