

SECTION 01310  
CONSTRUCTION SCHEDULES

PART 1. GENERAL:

1.01 Summary.

- A. Related Requirements Specified Elsewhere:
  - 1. Summary of Work: Section 01010
  - 2. Shop Drawings, Product Data and Samples: Section 01340
  
- B. Provide projected construction schedules for entire work, revise periodically.
  
- C. Coordination:
  - 1. Schedules of other prime contractors will be available for inspection.
  - 2. Coordinate schedules with reviewed scheduled of other prime contractors.
  - 3. General Contractor will resolve conflicts among schedules of various prime contractors.

1.02 Form of Schedules.

- A. Prepare in form of Horizontal Bar Chart or Network Analysis System.

1.03 Contents of Schedule.

- A. Provide complete sequence of construction by activity.
  - 1. Shop drawings, product data and samples:
    - a. Submittal dates
    - b. Dates reviewed copies will be required
  - 2. Decision dates for:
    - a. Products specified by allowances
    - b. Selection of finishes
  - 3. Product procurement and delivery dates
  - 4. Dates for beginning and completion of each element of construction
  
- B. Show projected percentage of completion for each item of work as of first day of each month.
  
- C. Provide separate subschedule, showing submittals, review times, procurement schedules, and delivery dates.
  
- D. Provide subschedules to define critical portions of entire schedule.

SECTION 01310  
CONSTRUCTION SCHEDULES

1.04 Updating.

- A. Show all changes occurring since previous submission.
- B. Indicate progress of each activity, show completion dates.
- C. Include:
  - 1. Major changes in scope.
  - 2. Activities modified since previous updating.
  - 3. Revised projections due to changes.
  - 4. Other identifiable changes.
- D. Provide narrative report, including:
  - 1. Discussion of problem areas and proposed corrective action.
  - 2. Effect of changes on schedule or on other contractors.
  - 3. Description of revisions.

1.05 Submittals.

- A. Submit initial schedules within 15 days after date of notice to proceed.
- B. Submit updated schedules depicting progress to first day of each month.
- C. Submit 2 copies for Engineers information.

END OF SECTION